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Phase Il
Phase I: Convert CAS to NCAS August, 2001. Phase I
Charlottesville Albemarle County March, 1999 Complete CAS 4/1/2001 Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001
County is waiting to complete Wireline E-911 implementation by
September 2001, will look to deploy wireless 30 days out. We
have delivered cell site information County will reply with
Bedford County June, 2000 Pending NCAS None N/A NCAS Network Assisted GPS [addresses by end of June.
NCAS provider completing signalling, will be able to coordinate
Blacksburg, VA September, 2001 |Pending NCAS None N/A NCAS Network Assisted GPS |[testing with PSAP by 7/25/01.
February, Phase I: Convert CAS to NCAS August, 2001. Phase I
Chesterfield Police Department June, 2001 Complete NCAS 2001 Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001
NCAS provider completing signalling, will be able to coordinate
Christiansburg, VA September, 2001 |Pending NCAS None N/A NCAS Network Assisted GPS |[testing with PSAP by 7/25/01.
City of Chesapeake Police Phase I: Convert CAS to NCAS August, 2001. Phase II:
Department June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001
Phase I: Convert CAS to NCAS August, 2001. Phase I
City of Hampton 911 June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001
City of Newport News Phase I: Convert CAS to NCAS August, 2001. Phase I
Communications Center June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001
City of Portsmouth Communications Phase I: Convert CAS to NCAS August, 2001. Phase II:
Center June, 1999 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001
City of Richmond Emergency Phase I: Convert CAS to NCAS August, 2001. Phase I
Communications February, 1999 Complete NCAS None N/A NCAS Network Assisted GPS [Developing plan with Xypoint for testing by October 1, 2001
Phase I: Convert CAS to NCAS August, 2001. Phase I
City of Suffolk Police Department  [February, 2001 Complete NCAS March, 2001 |Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001
Toy Cell Testing delayed until July 11, 2001, Deployment by July
Clarke County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS |18, 2001
Danville City April, 2000 Complete CAS None N/A NCAS Network Assisted GPS [Will convert CAS to NCAS August, 2001.
Toy Cell Testing delayed until July 11, 2001, Deployment by July
Frederick County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS |18, 2001
Xypoint developing signalling sequence, testing estiamted for July
Hanover County 911 November, 2000 |August, 2001 |NCAS None Pending |NCAS Network Assisted GPS |25, 2001 deployment by August 3, 2001
Will convert CAS solution to NCAS once the Rockwell switch has
Harrisonburg/Rockingham County [June, 1999 Complete CAS None N/A NCAS Network Assisted GPS [been replaced and rehoned to other Verizon facilities.
Phase I: Convert CAS to NCAS August, 2001. Phase I
Henrico County Police Department [June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS [Developing plan with Xypoint for testing by October 1, 2001
Isle of Wight County Sheriff's Office |November, 2000  [August 2001 [NCAS None Pending |NCAS Network Assisted GPS |Will order trunks to Emporia
James City 911 Dispatch November, 2000  |July, 2001 NCAS Pending |NCAS Network Assisted GPS |Routing complete Testing and Deployment by August 1, 2001




LEC issues delayed deployment, conference call 7/10/01 to

Lexington/Rockbridge County March, 2000 Pending CAS None N/A NCAS Network Assisted GPS |[resolve issues and deploy as soon as possible.

PSAP Equipment not installed. Trunks have been installed and

Site information send to the PSAP for addressing. Can deploy
Louisa County Sheriff's Department [February, 2001 Pending NCAS None Pending [NCAS Network Assisted GPS |within three weeks of notice from PSAP.
Lynchburg City September, 1999 [Complete CAS None N/A NCAS Network Assisted GPS [Will convert CAS to NCAS August, 2001.

LEC issues delayed deployment, conference call 7/10/01 to
Martinsville/Henry County October, 1999 Pending CAS None N/A NCAS Network Assisted GPS |resolve issues and deploy as soon as possible.

NCAS provider completing signalling, will be able to coordinate
Montgomery County September, 2001  [Pending NCAS None N/A NCAS Network Assisted GPS |testing with PSAP by 7/25/01.

Phase I: Convert CAS to NCAS August, 2001. Phase II:
Norfolk 911 June, 1999 Complete NCAS April, 2001 |Pending |NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001

Toy Cell Testing delayed until July 11, 2001, Deployment by July
Orange County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS |18, 2001
Pittsylvania County May, 2000 Pending NCAS None N/A NCAS Network Assisted GPS [Phase | deployed. June 14, 2001.

Phase I: Convert CAS to NCAS August, 2001. Phase II:
Powhatan County Sheriff's Office  |June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS |Developing plan with Xypoint for testing by October 1, 2001

Routing complete NCAS provider will provide signalling equence
Roanoke City December, 2000  |Augusta, 2001 |[NCAS None Pending [NCAS Network Assisted GPS |to test by 7/25/01 deploy by 8/03/01.

Trunks ordered and tested, Signalling sequence complete. Can
Roanoke County December, 2000  |Augusta, 2001 |[NCAS None Pending [NCAS Network Assisted GPS |begin testing when PSAP trunks are complete.

Trunks ordered and tested, Signalling sequence complete. Can
Salem City Police Department November, 2000  |Augusta, 2001 |[NCAS None Pending [NCAS Network Assisted GPS |begin testing when PSAP trunks are complete.

Trunks in place, sites addressed and delviered to Local Exchange

and 911 data base provider. Shenandoah Telephone has notified

us they are pursuing another Wireless E-911 solution and will
Shenandoah County June, 1999 Pending CAS None N/A NCAS Network Assisted GPS |notify us when we can begin testing.

Phase I: Convert CAS to NCAS August, 2001. Phase II:
Virginia Beach Communications June, 1999 Complete NCAS March, 2001 [Pending |NCAS Network Assisted GPS [Developing plan with Xypoint for testing by October 1, 2001
Williamsburg Police Department December, 2000 [July, 2001 NCAS Pending [NCAS Network Assisted GPS |Test by 7/18/01 deploy by 7/25/01

Toy Cell Testing delayed until July 11, 2001, Deployment by July
Winchester City July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS |18, 2001

Phase I: Convert CAS to NCAS August, 2001. Phase II:
York County Communications June, 1999 Complete NCAS March, 2001 [Pending |NCAS Network Assisted GPS [Developing plan with Xypoint for testing by October 1, 2001




